

Landscape Suitability Map and Developer Certification Program Work Schedule

<u>Tasks</u>	<u>Deliverables</u>	<u>Due Date</u>
Task 1: Project Website	<ul style="list-style-type: none"> • Website graphic standards • Project Statement of Purpose and Methods • File Structure for FTP sites • Public information strategy and procedures • Google Earth considerations • Updating and posting procedures 	March 1, 2007 (ongoing)
Task 2: Data Collection	<ul style="list-style-type: none"> • Data standards document • Collaborator outreach • Data sets on CD • Formatted data sets for ArcIMS Server • Ongoing prioritized list of data desires 	March 1, 2007 (ongoing)
Task 3: Data Analysis Part 1	<ul style="list-style-type: none"> • Documentation of criteria • List of references • Landscape System Maps • Wildlife Habitat Map • Value and Developability Maps • Prioritized Open Space Maps • Prioritized Development Maps 	September 15, 2007
Task 4: Data Analysis, Part 2	<ul style="list-style-type: none"> • List of 'contested' landscapes • Documentation of criteria • List of references • Open Space economic factors • Intersections Map • Idealized Suitability Mappings—goal set 	September 15, 2007
Task 5: Incentives	<ul style="list-style-type: none"> • List of applicable LID techniques • Map of potential passive economic benefits • List of incentives and regulatory controls • Net accounting of budget/economic effects • Prioritized map of incentive 'spending' • General criteria for incentives qualification 	Preliminary List: October 30, 2007 Training Modules: March 30, 2008
Task 6: Certification Program	<ul style="list-style-type: none"> • Training modules • Certification procedures manual • Certification checklist for certifying agency • Incentive integration and award guidelines • Training program procedures • Feedback to master suitability map 	March 30, 2008
Task 7: Pilot Implementation Program	<ul style="list-style-type: none"> • Presentation material • Training modules and curriculum • Pilot project guidelines and evaluation criteria • Presentation & Training Workshop • Assistance with selection of possible pilot projects 	August 15, 2008
Task 8: Project Administration and Outreach	<ul style="list-style-type: none"> • Three presentations on the project • Bimonthly reports • Wildlife Habitat Research Report • Final report 	Ongoing; completed August 15, 2008